
2013
Dec.

1. Project Kick-Off and Orientation
2. Issue Identification
3. Existing Development Codes Analysis

 Public Outreach (Report)
4. Outline of new Development Code

Public Outreach (Outline)
5. Code Drafting

Public Outreach (Draft Code)
6. Development Code Revisions, Adoption 
and Implementation
7. Draft Zoning Map

Public Outreach (Map)
8. Zoning Map Revisions, Adoption and 
Implementation

P&Z       
BOCC 
Inter-Agency 
Public
Stakeholder 

P&Z
BOCC

Meetings (All meetings are open to the public)

Public Hearings

P&Z Tasks
Project Schedule

Development 
Code Text

Zoning Map

2014
Jan. Feb. Mar.



P&Z Tasks Aug.
1. Project Kick-Off and Orientation
2. Issue Identification
3. Existing Development Codes Analysis

 Public Outreach (Report)
4. Outline of new Development Code

Public Outreach (Outline)
5. Code Drafting

Public Outreach (Draft Code)
6. Development Code Revisions, Adoption 
and Implementation
7. Draft Zoning Map

Public Outreach (Map)
8. Zoning Map Revisions, Adoption and 
Implementation

Meetings
P&Z         
BOCC
Inter-Agency 
Public   
Stakeholder    

Public Hearings
P&Z
BOCC

2014
Apr. May June July



P&Z Tasks Aug.
1. Project Kick-Off and Orientation
2. Issue Identification
3. Existing Development Codes Analysis

 Public Outreach (Report)
4. Outline of new Development Code

Public Outreach (Outline)
5. Code Drafting

Public Outreach (Draft Code)
6. Development Code Revisions, Adoption 
and Implementation
7. Draft Zoning Map

Public Outreach (Map)
8. Zoning Map Revisions, Adoption and 
Implementation

Meetings
P&Z         
BOCC
Inter-Agency
Public     
Stakeholder

Public Hearings
P&Z
BOCC

2014
Sep. Oct. Nov. Dec.



P&Z Tasks May
1. Project Kick-Off and Orientation
2. Issue Identification
3. Existing Development Codes Analysis

 Public Outreach (Report)
4. Outline of new Development Code

Public Outreach (Outline)
5. Code Drafting

Public Outreach (Draft Code)
6. Development Code Revisions, Adoption 
and Implementation
7. Draft Zoning Map

Public Outreach (Map)
8. Zoning Map Revisions, Adoption and 
Implementation

Meetings
P&Z      
BOCC     
Inter-Agency 
Public  
Stakeholder  

Public Hearings
P&Z  
BOCC  

2015
Feb. Mar. Apr.Jan.



P&Z Tasks May
1. Project Kick-Off and Orientation
2. Issue Identification
3. Existing Development Codes Analysis

 Public Outreach (Report)
4. Outline of new Development Code

Public Outreach (Outline)
5. Code Drafting

Public Outreach (Draft Code)
6. Development Code Revisions, Adoption 
and Implementation
7. Draft Zoning Map

Public Outreach (Map)
8. Zoning Map Revisions, Adoption and 
Implementation

Meetings
P&Z      
BOCC   
Inter-Agency
Public
Stakeholder

Public Hearings
P&Z  
BOCC  

Aug. Sep.
2015

June July


