
























































































CO No. Date Description Amount Owners Scope Increases
Value ENG by 

CM
                    JHS 
Proportion %

No. 1 4.4.13 TC ‐ 01
No. 2 4.25.13 Delete Eye Wash @ Rm 163 & Rm 142 ($845.00) ($845.00) TC ‐ 07
No. 3 4.19.13 Installation of Fire Alarm, access controls, comm system, data systems ($46,020.00) ($46,020.00) ($4,602.00) 10% TC ‐ 09
No. 4 4.26.13 Excavation, compaction & demo 1918.5 TC ‐ 01
No. 6 12.13.13 Revise site conduites ($1,110.00) Adj. Unit Price ($1,110.00) TC ‐ 09
No. 8 6.27.13 Excavate and remove unsuitable soils $7,844.50 Exist. Unknown TC ‐ 01
No. 9 8.07.13 Install automatic transfer switch 10,595.00 Scope Change TC ‐ 09
No. 10 10.14.13 Furnish & Install LP gas heaters  $1,061.00 N/A TC ‐ 08
No. 12 7.15.13 Change site lighting fixture type $910.00 N/A $180.00 20% TC ‐ 09
No. 13 7.13.13 Temporary electrical service  $845.00 Temp Conditions TC ‐09
No. 14 7.15.13 Install revised electrical switching $355.00 N/A $53.00 15% TC ‐ 09
No. 18 8.07.13 Installation of polyisocyanurate insulation $5,810.00 N/A TC ‐ 18

No. 19 8.08.13 Changes to membrane roofing ($14,616.00) ($14,616.00) ($1,461.00) 10% TC ‐ 06
No. 20 8.09.13 Carpet tiles @ Building Entrys ($6,000.00) N/A ($600.00) 10% TC ‐ 19

No. 21 10.18.13 Ceiling revisions $4,093.00 N/A $818.00 20% TC ‐ 17
No. 22 10.26.13 Revise Building Insulation as per PR‐16 ($54,958.00) N/A ($54,958.00) ($10,990.00) 20% TC ‐ 15
No. 23 09.20.13 Delete installation of cedar ceiling & soffits ($9,080.00) N/A TC ‐ 12

No. 24 10.07.13 Masonry ($11,078.00) N/A ($11,078.00) ($2,215.00) 20% TC ‐ 04

No. 25 10.14.13 Revise Storfront Elevations $3,030.00 N/A $606.00 20% TC ‐ 05
No. 26 10.14.13 Roofing over ductwork box‐out $304.00 N/A $76.00 25% TC ‐ 06
No. 27 10.14.13 Install softwater system $8,386.83 $8,386.83 TC ‐ 07
No. 28 01.15.14 Upgrade aluminum heat exchangers to stainless  $1,235.00 $185.00 15% TC ‐ 08
No. 29 10.18.13 Revisions to landscape $3,030.00 TC ‐ 21
No. 30 10.18.13 Install "T" grid metal suspension in large rms $4,125.00 $825.00 20% TC ‐ 17
No. 32 12.13.13 Complete electrical wiring to fire/smoke dampers $445.00 $134.00 30% TC ‐ 09
No. 33 12.13.13 Add power/data outlets throughout bldg.  $1,155.00 $600.00 $120.00 20% TC ‐09
No. 34 12.13.13 Revised exterior light height $812.00 $244.00 30% TC ‐09
No. 35 12.16.13 Flooring $952.00 Not Possible to Anticipate TC ‐19
No. 36 12.17.13 Install Owners UPS w/additional electrical panel $2,250.00 Totally Justified Effort TC ‐09

No. 38 12.19.13 Cabinet revisions $3,490.00 $3,490.00 TC ‐ 14
No. 39 01.08.14 Credit for steel edging ($667.00) ($667.00) TC ‐21
No. 40 01.09.14 Install mill work evidence cabinets $3,859.00 $3,859.00 TC ‐ 14

No. 42 1.09.14 Install Carlisle 725 self adhered membrane $17,128.00 TC ‐06
No. 43 01.27.14 Add three (3) ES36‐ip holding cell cameras $5,016.00 $5,016.00 TC ‐ 09
No. 44 01.27.14 Radio Tower foundation $2,400.00 $2,400.00 TC ‐ 01
No. 45 1.27.14 Radio Tower foundation $5,850.00 $5,850.00 TC ‐ 13
No. 46 01.27.14 Radio Tower grounding system $2,465.00 $2,465.00 TC ‐ 09
No. 47 02.14.14 Install Flag spotlight $610.00 $610.00 TC ‐ 09
No. 48 02.14.14 Install additional smoke/heat detectors $2,710.00 $2,710.00 TC ‐ 09
No. 49 02.14.14 Relocate GFCI recepticles @ cooking areas $155.00 $31.00 20% TC ‐ 09
No. 50 02.14.14 Install 6" radio tower conduit through chase $1,700.00 TC ‐ 09

No. 52 02.14.14 Credit for Type "L" wall sconces ($1,260.00) ($1,260.00) TC ‐ 09
No. 59 03.31.14 Four(4) additional light fixtures @ Conf. Rm 164 $1,584.00 $160.00 10% TC ‐ 09
No. 60 3.17.14 Extra UPS power circuits @ Dispatch Rm $1,408.00 $1,408.00 TC ‐ 09

Total ($38,102.17) $31,675.83 ($125,435.00) ($16,436.00)

Single‐ply roofing in lieu of fully adhered system / 6 mil vapor retarder in liue of Sanavap Sa. Smith 
Roofing quote   Extra Effort by JHS *

Nelson Electric Correspondence   Extra Effort by JHS *

As per Ormond Bldrs. Nelson Electric proposal
[Limit No Confidence in existing switch?]
ASI ‐ 19 [LP HTRS to Emergency Power Load] 
Include above grade gas line/Owner provided tank
ASI ‐ 13 [Revise exterior lights to reduce foot per city]
Service from Owner shed to project jobsite
ASI ‐ 4.2     Doors No. 160 & 150A
North roof gridlines 3 to 6 and South roof gridlines 1 to 2 [Need to delete Batt Insulation See #22]

Carpet tiles in lieu of 3/4" aluminum roll‐up matt specified
PR‐7 Delete gypsum ceiling and turned edge at transitions. Sub spec acoustical tile  including drop 
header & soffit framing.
PR ‐ 16 / Merlins Insulation quote   Extra Effort by JHS *
Work will be done by others. Assume duplication in Bid Packages?
Change brick/precast to split face block @ generator enclosure. Change Airscraft to Rockcast   
Extra Effort by JHS *

Teton Co. Law Center
Trade Contract Change Orders

Notes

Grounding system per Electrical Eng grounding design
Flag spotlight as per Owners request.

Steel edging not required along west and south property lines
ASI‐33; locks pending [Moved this cost from Spacesaver to Cabinet maker]   Extra Effort by JHS *
ASI ‐ 27 ‐ this will replace fluid applied air and vapor barrier. [Assigning Costs saved from No.22 
above]   Extra Effort by JHS *

PR ‐ 7 [Architect Drawings not clear]

Excavation, backfill and compaction of foundation
Furnish & Install; concrete, rebar, forms to complete radio tower foundation.

Architects response to RFI‐52 [Engineer omit circuit designation]
ASI‐36 [15% of $600]
ASI‐35 & ASI‐13
Architects Instruction ‐ Sub Earthworks Meridian for spec Shaw Decostone LVT that was discontd

Scenario No. 1        Partial Credit for Savings
Begin Budget    $2,593,835   x   3%    =  $77,815                     
JHS's  1% Allowance    $2,593,835    x   1%    =  $25,938

ASI‐57 [$396/Fixture cost is not out of line. Solotubes were deleted]
ASI‐54 [Dispatch/Sheriff request]

Action Excavation LLC Change Order Form

RFI‐65 & Owners email dated Jan.13, 2014 (Per State Electrical Inspector ?)
Architects response to RFI‐49 [Elec Eng. clarified GFI Locations]
Architects response to RFI‐51 [This might be a cost due to Radio Tower Location]
Type "L" ‐ discontinued. Owner to furnish fixtures for installation. [Owner found lights replaceing 
discontinued]

ASI ‐ 48r1
ASI‐34, 34r1, 34r2, 34r3, 22, 22r1 and changes requested  by Architects review of cabinet 
submittal. [Added Finger Print Cabinet & Service Counter]   Extra Effort by JHS *

Storefront Elevations "A", "H", "Q" up to the structure as per Architects instruction & submittal 
notes. [Architect]
ASI ‐ 29 [If could have been detailed better]
PR ‐ 17
As per Mechanical Eng response to RFI‐58 [Engineer could have thought of this]
ASI ‐37 revised landscape plan [Owner driven site revisions: Tower, Transformer, Fuel Tanks]



CO No. Date Description Amount Owners Scope Increases
Value ENG by 

CM
                    JHS  
Proportion %

No. 1 4.4.13 TC ‐ 01
No. 2 4.25.13 Delete Eye Wash @ Rm 163 & Rm 142 ($845.00) ($845.00) TC ‐ 07
No. 3 4.19.13 Installation of Fire Alarm, access controls, comm system, data systems ($46,020.00) ($46,020.00) TC ‐ 09
No. 4 4.26.13 Excavation, compaction & demo 1918.5 TC ‐ 01
No. 6 12.13.13 Revise site conduites ($1,110.00) Adj. Unit Price ($1,110.00) TC ‐ 09
No. 8 6.27.13 Excavate and remove unsuitable soils $7,844.50 Exist. Unknown TC ‐ 01
No. 9 8.07.13 Install automatic transfer switch 10,595.00 Scope Change TC ‐ 09
No. 10 10.14.13 Furnish & Install LP gas heaters  $1,061.00 N/A TC ‐ 08
No. 12 7.15.13 Change site lighting fixture type $910.00 N/A $180.00 20% TC ‐ 09
No. 13 7.13.13 Temporary electrical service  $845.00 Temp Conditions TC ‐09
No. 14 7.15.13 Install revised electrical switching $355.00 N/A $106.00 30% TC ‐ 09
No. 18 8.07.13 Installation of polyisocyanurate insulation $5,810.00 N/A TC ‐ 18

No. 19 8.08.13 Changes to membrane roofing ($14,616.00) ($14,616.00) TC ‐ 06
No. 20 8.09.13 Carpet tiles @ Building Entrys ($6,000.00) N/A TC ‐ 19

No. 21 10.18.13 Ceiling revisions $4,093.00 N/A $1,228.00 30% TC ‐ 17
No. 22 10.26.13 Revise Building Insulation as per PR‐16 ($54,958.00) N/A ($54,958.00) TC ‐ 15
No. 23 09.20.13 Delete installation of cedar ceiling & soffits ($9,080.00) N/A TC ‐ 12

No. 24 10.07.13 Masonry ($11,078.00) N/A ($11,078.00) TC ‐ 04

No. 25 10.14.13 Revise Storfront Elevations $3,030.00 N/A $909.00 30% TC ‐ 05
No. 26 10.14.13 Roofing over ductwork box‐out $304.00 N/A $76.00 25% TC ‐ 06
No. 27 10.14.13 Install softwater system $8,386.83 $8,386.83 TC ‐ 07
No. 28 01.15.14 Upgrade aluminum heat exchangers to stainless  $1,235.00 $184.00 15% TC ‐ 08
No. 29 10.18.13 Revisions to landscape $3,030.00 TC ‐ 21
No. 30 10.18.13 Install "T" grid metal suspension in large rms $4,125.00 $825.00 20% TC ‐ 17
No. 32 12.13.13 Complete electrical wiring to fire/smoke dampers $445.00 $134.00 30% TC ‐ 09
No. 33 12.13.13 Add power/data outlets throughout bldg.  $1,155.00 $600.00 $231.00 20% TC ‐09
No. 34 12.13.13 Revised exterior light height $812.00 $244.00 30% TC ‐09
No. 35 12.16.13 Flooring $952.00 Not Possible to Anticipate TC ‐19
No. 36 12.17.13 Install Owners UPS w/additional electrical panel $2,250.00 Totally Justified Effort TC ‐09

No. 38 12.19.13 Cabinet revisions $3,490.00 $3,490.00 TC ‐ 14
No. 39 01.08.14 Credit for steel edging ($667.00) ($667.00) TC ‐21
No. 40 01.09.14 Install mill work evidence cabinets $3,859.00 $3,859.00 TC ‐ 14

No. 42 1.09.14 Install Carlisle 725 self adhered membrane $17,128.00 TC ‐06
No. 43 01.27.14 Add three (3) ES36‐ip holding cell cameras $5,016.00 $5,016.00 TC ‐ 09
No. 44 01.27.14 Radio Tower foundation $2,400.00 $2,400.00 TC ‐ 01
No. 45 1.27.14 Radio Tower foundation $5,850.00 $5,850.00 TC ‐ 13
No. 46 01.27.14 Radio Tower grounding system $2,465.00 $2,465.00 TC ‐ 09
No. 47 02.14.14 Install Flag spotlight $610.00 $610.00 TC ‐ 09
No. 48 02.14.14 Install additional smoke/heat detectors $2,710.00 $2,710.00 TC ‐ 09
No. 49 02.14.14 Relocate GFCI recepticles @ cooking areas $155.00 $31.00 20% TC ‐ 09
No. 50 02.14.14 Install 6" radio tower conduit through chase $1,700.00 TC ‐ 09

No. 52 02.14.14 Credit for Type "L" wall sconces ($1,260.00) ($1,260.00) TC ‐ 09
No. 59 03.31.14 Four(4) additional light fixtures @ Conf. Rm 164 $1,584.00 $160.00 10% TC ‐ 09
No. 60 3.17.14 Extra UPS power circuits @ Dispatch Rm $1,408.00 $1,408.00 TC ‐ 09

Total ($38,102.17) $31,675.83 ($125,435.00) $4,308.00

Teton Co. Law Center
Trade Contract Change Orders

Scenario No. 2        No Credit for Cost Savings       

Notes

JHS 1% Target Allowance   $25,938

Single‐ply roofing in lieu of fully adhered system / 6 mil vapor retarder in liue of Sanavap Sa. Smith Roofing quote  
Extra Effort by JHS *

Nelson Electric Correspondence    Extra Effort by JHS *
Action Excavation LLC Change Order Form
As per Ormond Bldrs. Nelson Electric proposal
[Limit No Confidence in existing switch?]
ASI ‐ 19 [LP HTRS to Emergency Power Load] 
Include above grade gas line/Owner provided tank
ASI ‐ 13 [Revise exterior lights to reduce foot per city]
Service from Owner shed to project jobsite
ASI ‐ 4.2     Doors No. 160 & 150A
North roof gridlines 3 to 6 and South roof gridlines 1 to 2 [Need to delete Batt Insulation See #22]

Architects response to RFI‐52 [Engineer omit circuit designation]

Carpet tiles in lieu of 3/4" aluminum roll‐up matt specified
PR‐7 Delete gypsum ceiling and turned edge at transitions. Sub spec acoustical tile  including drop header & soffit 
framing.
PR ‐ 16 / Merlins Insulation quote   Extra Effort by JHS *
Work will be done by others. Assume duplication in Bid Packages?

Change brick/precast to split face block @ generator enclosure. Change Airscraft to Rockcast  Extra Effort by JHS *

Storefront Elevations "A", "H", "Q" up to the structure as per Architects instruction & submittal notes. [Architect]
ASI ‐ 29 [If could have been detailed better]
PR ‐ 17
As per Mechanical Eng response to RFI‐58 [Engineer could have thought of this]
ASI ‐37 revised landscape plan [Owner driven site revisions: Tower, Transformer, Fuel Tanks]
PR ‐ 7 [Architect Drawings not clear]

Grounding system per Electrical Eng grounding design

ASI‐36 [15% of $600]
ASI‐35 & ASI‐13
Architects Instruction ‐ Sub Earthworks Meridian for spec Shaw Decostone LVT that was discontd
ASI ‐ 48r1
ASI‐34, 34r1, 34r2, 34r3, 22, 22r1 and changes requested  by Architects review of cabinet submittal. [Added 
Finger Print Cabinet & Service Counter]   Extra Effort by JHS *
Steel edging not required along west and south property lines
ASI‐33; locks pending [Moved this cost from Spacesaver to Cabinet maker]   Extra Effort by JHS *
ASI ‐ 27 ‐ this will replace fluid applied air and vapor barrier. [Assigning Costs saved from No.22 above]   Extra 
Effort by JHS *

Excavation, backfill and compaction of foundation
Furnish & Install; concrete, rebar, forms to complete radio tower foundation.

ASI‐54 [Dispatch/Sheriff request]

Flag spotlight as per Owners request.
RFI‐65 & Owners email dated Jan.13, 2014 (Per State Electrical Inspector ?)
Architects response to RFI‐49 [Elec Eng. clarified GFI Locations]
Architects response to RFI‐51 [This might be a cost due to Radio Tower Location]

Type "L" ‐ discontinued. Owner to furnish fixtures for installation. [Owner found lights replaceing discontinued]
ASI‐57 [$396/Fixture cost is not out of line. Solotubes were deleted]




















